



Republic of the Philippines
DEPARTMENT OF SCIENCE AND TECHNOLOGY
SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE



08 July 2024

ATTY. ROWENA CANDICE M. RUIZ
Executive Director V
Technical Support Office
Government Procurement Policy Board
Commonwealth Avenue, UP Diliman Campus, Quezon City

Attention: Monitoring Division

Dear Exec. Dir. Ruiz:

We are pleased to submit the DOST-SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE (DOST-STII) **Procurement Monitoring Report – 1st Semester for FY 2024.**

Thank you.

Very truly yours,


NAPOLEON K. JUANILLO, JR. PhD
Assistant Secretary for Technology Transfer, Communications, Commercialization,
and Officer-in-Charge, Office of the Director, DOST-STII

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
	Security Services for FY 2024	STII	Yes	Competitive Bidding														Government of the Philippines (current year's Budget)	1,771,679.54	1,771,679.54		1,771,679.54	1,771,679.54								U/O DOST-CD
	Sanitation Services for FY 2024	STII	Yes	Competitive Bidding														Government of the Philippines (current year's Budget)	1,321,683.88	1,321,683.88		1,321,683.88	1,321,683.88								U/O DOST-CD
	One (1) Lot Printing of DOST-STII Publications for FY 2024	DRPD	Yes	Competitive Bidding	19-09-2023	04-10-2023	20-10-2023	06-11-2023	07-11-2023	10-11-2023	24-11-2023	03-01-2024	09-01-2024	09-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	2,188,000.00	2,188,000.00		2,188,000.00	2,188,000.00		CDA, IDEALS, PCCI	05-10-2023	05-10-2023		Awarded with issued Notice of Award		
	Commissioning of Conduct of DOST 1st Awareness Survey for FY 2024	DRPD/IRAD	Yes	Competitive Bidding	19-09-2023	04-10-2023	20-10-2023	06-11-2023	07-11-2023	10-11-2023	24-11-2023	03-01-2024	09-01-2024	11-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	1,200,000.00	1,200,000.00		1,200,000.00	1,200,000.00		CDA, IDEALS, PCCI	05-10-2023	05-10-2023		Awarded with issued Notice of Award		
	Production of "Siyemlak: Pinoy Popular Science Para Sa Lahat" Magazine Show for FY 2024	DRPD	Yes	Competitive Bidding	19-09-2023	04-10-2023	20-10-2023	06-11-2023	07-11-2023	10-11-2023	24-11-2023	03-01-2024	09-01-2024	17-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	4,500,000.00	4,500,000.00		4,500,000.00	4,500,000.00		CDA, IDEALS, PCCI	05-10-2023	05-10-2023		Awarded with issued Notice of Award		
	Procurement of Various Software Subscriptions for FY 2024	STII	Yes	NP-53 Two Failed Bids	19-09-2023	11-01-2024		17-01-2024			16-02-2024	20-02-2024	29-02-2024				Government of the Philippines (current year's Budget)	2,600,000.00	2,600,000.00		2,600,000.00	2,600,000.00		CDA, IDEALS, PCCI	05-10-2023	05-10-2023		Awarded with issued Notice of Award			
	Media Monitoring Services for FY 2024	DRPD	Yes	Competitive Bidding	14-09-2023	04-10-2023	20-10-2023	06-11-2023	07-11-2023	10-11-2023	24-11-2023	03-01-2024	11-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	1,500,000.00	1,500,000.00		1,491,999.00	1,499,999.00		CDA, IDEALS, PCCI	05-10-2023	05-10-2023		Awarded with issued Notice of Award			
	Production and Promotion of STARBOOKS Campaign on Social Media Platforms for FY 2024	IRAD	Yes	Competitive Bidding	14-09-2023	04-10-2023	20-10-2023	06-11-2023	07-11-2023	10-11-2023	24-11-2023	03-01-2024	17-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	1,100,000.00	1,100,000.00		847,000.00	847,000.00		CDA, IDEALS, PCCI	05-10-2023	05-10-2023		Awarded with issued Notice of Award			
	Social Media Advertising and Online Marketing for DOST's Online Platforms for FY 2024	DRPD	Yes	Competitive Bidding	14-09-2023	04-10-2023	20-10-2023	06-11-2023	07-11-2023	10-11-2023	24-11-2023	03-01-2024	17-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	2,000,000.00	2,000,000.00		1,560,000.00	1,558,000.00		CDA, IDEALS, PCCI	05-10-2023	05-10-2023		Awarded with issued Notice of Award			
	Supply, Deliver and Installation of a Brand-New Silent Type UNDEVA, 3 Phase Stand-by Generator Set with Housing	STII	Yes	Competitive Bidding	06-11-2023	16-11-2023	29-11-2023	07-12-2023	11-12-2023	19-12-2023	19-12-2023	03-01-2024	19-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	4,345,000.00	4,345,000.00		4,313,118.71	4,309,118.71		CDA, IDEALS, PCCI	14-11-2023	14-11-2023		Awarded with issued Notice of Award			
	Supply, Deliver and Installation of 1 Lot 60-Footer Container Van Property Storage Facility and 20-Footer Container Van (1.8kw-Up Facility	STII	Yes	Competitive Bidding	06-11-2023	16-11-2023	29-11-2023	07-12-2023	11-12-2023	19-12-2023	19-12-2023	03-01-2024	09-01-2024	26-01-2024			Government of the Philippines (current year's Budget)	1,717,000.00	1,717,000.00		1,703,376.74	1,705,196.74		CDA, IDEALS, PCCI	14-11-2023	14-11-2023		Awarded with issued Notice of Award			
	Design and Build - Conversion of Actives to Library Make-space, Basement for Office Space and Second Floor for FAD Extension Office	STII	Yes	Competitive Bidding	23-11-2023	07-12-2023	15-12-2023	27-12-2023	28-12-2023	29-12-2023	08-01-2024	23-01-2024	29-01-2024	08-02-2024			Government of the Philippines (current year's Budget)	6,820,000.00	6,820,000.00		6,802,481.77	6,802,481.77		CDA, IDEALS, PCCI	11-13-2023	11-13-2023		Awarded with issued Notice of Award			
	Procurement of STARBOOKS Equipment and Accessories (and Posting) - Lot 1	IRAD	No	Competitive Bidding	01-03-2024	13-02-2024		28-02-2024	29-02-2024	03-03-2024	07-03-2024	08-03-2024	02-04-2024	08-04-2024	16-04-2024	16-04-2024		Government of the Philippines (current year's Budget)	1,500,000.00	1,500,000.00		1,346,000.00	1,345,000.00		CDA, IDEALS, PCCI	06-02-2024	06-02-2024		Completed		
	Procurement of DOST-STII Various Audio-Visual and ICT Equipment - Lot 2	DRPD	No	Competitive Bidding	12-04-2024	14-05-2024	22-05-2024	04-06-2024	05-06-2024	07-06-2024	20-06-2024	29-06-2024					Government of the Philippines (current year's Budget)	2,800,000.00	2,800,000.00	2,200,000.00	1,812,832.00	1,812,832.00		CDA, IDEALS, PCCI	23-04-2024	23-04-2024		Awarded with issued Notice of Award			
	30 Units STARBOOKS Pad	IRAD	No	NP-53 Two Failed Bids				12-03-2024			18-03-2024	22-03-2024	25-03-2024	26-03-2024	16-04-2024	16-04-2024		Government of the Philippines (current year's Budget)	754,950.00	754,950.00		733,361.58	732,303.58					Completed			
	1 Lot STARBOOKS Cloud Hearing Subscription	IRAD	No	NP-53 - Small Value Procurement				13-12-2023			19-12-2023	08-01-2024	05-01-2024	11-01-2024			Government of the Philippines (continuing budget)	500,000.00	500,000.00		215,580.00	215,580.00						Awarded with issued Notice of Award			
	Establishment of Competence-Based Strategic Performance Management System	FAD	No	NP-53 - Small Value Procurement				21-05-2024			27-05-2024	13-04-2024	23-05-2024	11-05-2024			Government of the Philippines (current year's Budget)	950,000.00	950,000.00		506,000.00	505,000.00						Awarded with issued Notice of Award			
	1 Unit Tourist Bus Rental Service	FAD	No	NP-53 - Small Value Procurement				02-05-2024			07-05-2024	21-05-2024		21-05-2024	14-06-2024	14-06-2024		Government of the Philippines (current year's Budget)	60,000.00	60,000.00		30,000.00	30,000.00						Completed		
	Assessment and Dressing of Various AV Materials	DRPD	No	NP-53 - Small Value Procurement				14-05-2024			21-05-2024	18-06-2024	28-06-2024				Government of the Philippines (current year's Budget)	930,000.00	930,000.00		525,000.00	525,000.00						Awarded with issued Notice of Award			
	1 Lot Design and Venue Dress-Up (Stage, Entrance, and Photo Wall)	DRPD	No	NP-53 - Small Value Procurement				17-09-2024			24-09-2024	30-09-2024	03-09-2024	05-09-2024	11-06-2024	11-06-2024		Government of the Philippines (current year's Budget)	80,000.00	80,000.00		76,300.00	76,300.00						Completed		
	TV Airtime for DOST's Program: Eperlak	DRPD	No	NP-53 - Small Value Procurement							06-02-2024	07-02-2024	07-02-2024				Government of the Philippines (current year's Budget)	611,520.00	611,520.00		611,520.00	611,520.00						Awarded with issued Notice of Award			
	One (1) Resource Speaker for DOST-STII Strategic Planning Workshop 2023-2028	FAD	No	NP-53 - Small Value Procurement				16-01-2024			19-01-2024	03-02-2024	05-02-2024				Government of the Philippines (current year's Budget)	250,000.00	250,000.00		240,000.00	240,000.00						Awarded with issued Notice of Award			
	One (1) Lot Printing of 2023 DOST-STII Annual Report	DRPD	No	NP-53 - Small Value Procurement				09-02-2024			13-02-2024	18-03-2024	18-03-2024	26-03-2024			Government of the Philippines (current year's Budget)	125,400.00	125,400.00		103,600.00	103,500.00						Awarded with issued Notice of Award			
	One (1) Lot Preventive Maintenance of DOST-STII Airconditioning Units	FAD	No	NP-53 - Small Value Procurement				09-02-2024			13-02-2024	04-03-2024	05-03-2024	11-03-2024			Government of the Philippines (current year's Budget)	156,000.00	156,000.00		134,100.00	134,100.00						Awarded with issued Notice of Award			
	Supply and delivery of STARBOOKS tailored shirt	IRAD	No	NP-53 - Small Value Procurement				09-02-2024			13-02-2024			19-03-2024			Government of the Philippines (current year's Budget)	78,000.00	78,000.00		46,000.00	46,000.00						Awarded with issued Notice of Award			
	Procurement of One (1) Unit Laptop	IRAD	No	NP-53 - Small Value Procurement				16-02-2024			21-02-2024	07-03-2024	07-03-2024				Government of the Philippines (current year's Budget)	100,000.00	100,000.00		86,900.00	86,900.00						Awarded with issued Notice of Award			
	Procurement of One (1) Resource Speaker for the Conduct of Training Workshop on Change Agility and Innovation	FAD	No	NP-53 - Small Value Procurement				21-02-2024			26-02-2024	27-02-2024	27-02-2024				Government of the Philippines (current year's Budget)	60,000.00	60,000.00		55,000.00	55,000.00						Awarded with issued Notice of Award			
	Procurement of various equipment and accessories (Printer, Laptop, HCC)	DRPD	No	NP-53 - Small Value Procurement				03-03-2024			05-03-2024			06-03-2024	17-03-2024	20-03-2024		Government of the Philippines (current year's Budget)	346,400.40	346,400.40		182,000.00	182,000.00						Completed		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advt/Post of IS	Pre-Bid Conf	Eligibility Check	Sub/Opens of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf		Eligibility Check
	Procurement of laptop unit and printer dispenser	FAD	No	NP-23 - Small Value Procurement		06-03-2024			11-03-2024				06-05-2024	15-06-2024	10-06-2024	Government of the Philippines (current year's budget)	62,000.00	62,000.00		62,000.00	62,000.00							Completed
	Procurement of service for an (2) research speaker for the conduct of training/workshop on strategic project management	CRPD	No	NP-23 - Small Value Procurement		02-04-2024			05-04-2024		22-04-2024	23-04-2024	07-05-2024			Government of the Philippines (current year's budget)	80,000.00	80,000.00		80,000.00	80,000.00							Awarded with issued Notice of Award
	Procurement of office tables and chairs	FAD	No	NP-23 - Small Value Procurement		02-04-2024			05-04-2024				21-05-2024	04-06-2024		Government of the Philippines (current year's budget)	202,000.00	202,000.00		202,000.00	202,000.00							Awarded with issued Notice of Award
	Supply and delivery of customized beach towel and on-the-spot	STII	No	NP-23 - Small Value Procurement		11-05-2024			14-05-2024				16-05-2024	16-05-2024	21-05-2024	Government of the Philippines (current year's budget)	132,000.00	132,000.00		132,000.00	132,000.00							Completed
	Requirement of Book Scanner and ADF	IRAO	No	NP-23 - Small Value Procurement		03-05-2024			07-05-2024							Government of the Philippines (current year's budget)	76,200.00	76,200.00		0.00								Awarded with issued Notice of Award
	Procurement of desktop computer (server) and interactive kios	IRAO	No	NP-23 - Small Value Procurement		09-03-2024			11-03-2024				25-03-2024	02-04-2024	09-04-2024	Government of the Philippines (current year's budget)	238,000.00	238,000.00		232,144.00	232,144.00							Completed
	Workshop Facilitator/Resource Person for the Permanent DOST-ITII Media Communication Planning Workshop	FAD	No	NP-23 Science, Technology, and ICT Work, Exclusive Technology and Media Services							08-04-2024	08-04-2024				Government of the Philippines (current year's budget)	100,000.00	100,000.00		100,000.00	100,000.00							Awarded with issued Notice of Award
	One (1) Job Consultant for the crafting of questionnaire design for DOST Survey 2024	OO-MSIS	No	NP-23 - Small Value Procurement		02-04-2024			05-04-2024		22-04-2024	23-04-2024				Government of the Philippines (current year's budget)	90,000.00	90,000.00		90,000.00	90,000.00							Awarded with issued Notice of Award
	One (1) Resource Speaker for Training on DOST-ITII Guidelines for Auditing Management System	FAD	No	NP-23 - Small Value Procurement		02-05-2024			07-05-2024		30-05-2024	10-06-2024				Government of the Philippines (current year's budget)	130,000.00	130,000.00		130,000.00	130,000.00							Awarded with issued Notice of Award
	Venue, Food, and Accommodation for 2024 DOST-ITII Team Development Activity	STII	No	NP-23 Lease of Real Property and Venue							22-04-2024	30-04-2024				Government of the Philippines (current year's budget)	563,530.00	563,530.00		563,530.00	563,530.00							Awarded with issued Notice of Award
	Venue, Food, and Accommodation for DOST-ITII Strategic Planning 2023-2028	STII	No	NP-23 Lease of Real Property and Venue									03-02-2024			Government of the Philippines (current year's budget)	290,000.00	290,000.00		290,000.00	290,000.00							Awarded with issued Notice of Award
	Venue, Food, and Accommodation for DOST-ITII Procurement Planning and Budgeting Workshop for FY 2025	FAD	No	NP-23 Lease of Real Property and Venue									08-03-2024			Government of the Philippines (current year's budget)	176,000.00	176,000.00		176,000.00	176,000.00							Awarded with issued Notice of Award
	Venue, Food, and Accommodation for the Conduct of Training workshop on Strategic Project Management	CRPD	No	NP-23 Lease of Real Property and Venue									29-06-2024			Government of the Philippines (current year's budget)	100,000.00	100,000.00		100,000.00	100,000.00							Awarded with issued Notice of Award
	Venue, Food, and Accommodation for Science Journalists in Laguna Dip	CRPD	No	NP-23 Lease of Real Property and Venue									03-05-2024			Government of the Philippines (current year's budget)	116,000.00	116,000.00		116,000.00	116,000.00							Awarded with issued Notice of Award
	Venue and Catering Service for DOST-ITII 25th Anniversary on June 11, 2024	STII	No	NP-23 Lease of Real Property and Venue									27-06-2024			Government of the Philippines (current year's budget)	640,000.00	640,000.00		640,000.00	640,000.00							Awarded with issued Notice of Award
	Consultant/Resource Speaker for the conduct of DOST-ITII Team Development Activity on June 13-14, 2024	STII	No	NP-23 - Small Value Procurement		02-06-2024			07-06-2024				10-06-2024			Government of the Philippines (current year's budget)	60,000.00	60,000.00		60,000.00	60,000.00							Awarded with issued Notice of Award
	Procurement of two (2) units Wireless HDMI transmitter	IRAO	No	NP-23 - Small Value Procurement		28-05-2024			31-05-2024				11-05-2024	06-06-2024	28-06-2024	Government of the Philippines (current year's budget)	170,000.00	170,000.00	170,000.00	170,000.00								Completed
	Supply and delivery of customized bag and bag case	STII	No	NP-23 - Small Value Procurement		07-05-2024			10-05-2024		30-05-2024	04-06-2024		19-06-2024	18-06-2024	Government of the Philippines (current year's budget)	260,000.00	260,000.00		260,000.00	260,000.00							Completed
	Supply, printing, and delivery of t-shirt fabric beach shirt - strength suit	CRPD	No	NP-23 - Small Value Procurement		14-05-2024			17-05-2024		11-05-2024	07-06-2024				Government of the Philippines (current year's budget)	74,000.00	74,000.00		74,000.00	74,000.00							Awarded with issued Notice of Award
	Venue, Food, and Accommodation for the Conduct of Training on DOST-ITII Guidelines for Auditing Management System on June 26-27, 2024	FAD	No	NP-23 Lease of Real Property and Venue									13-06-2024			Government of the Philippines (current year's budget)	563,000.00	563,000.00		563,000.00	563,000.00							Awarded with issued Notice of Award
	Host for Experts	CRPD	No	NP-23 Science, Technology, and ICT Work, Exclusive Technology and Media Services												Government of the Philippines (current year's budget)	138,000.00	138,000.00		138,000.00	138,000.00							Awarded with issued Notice of Award
	Printed rule purpose	STII	No	Shopping (S10) - Regular Office Supplies and Equipment no available in PS									06-06-2024	17-06-2024	20-06-2024	Government of the Philippines (current year's budget)	21,000.00	21,000.00		21,000.00	21,000.00							Completed
	T-shirt for 2024 National Women Month Celebration	STII	No	NP-23 - Small Value Procurement									13-03-2024	15-04-2024	16-04-2024	Government of the Philippines (current year's budget)	38,000.00	38,000.00		38,000.00	38,000.00							Completed
	Vertical Column Office Supplies	STII	No	Shopping (S10) - Regular Office Supplies and Equipment no available in PS									18-03-2024			Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00							Awarded with issued Notice of Award
	Vertical Column Office and Conspicuous Supplies	STII	No	Shopping (S10) - Regular Office Supplies and Equipment no available in PS									13-03-2024	16-04-2024	16-04-2024	Government of the Philippines (current year's budget)	186,071.27	186,071.27		186,071.27	186,071.27							Completed
	Desk LTP cable (3x6 core)	STII	No	Shopping (S10) - Regular Office Supplies and Equipment no available in PS									11-03-2024			Government of the Philippines (current year's budget)	36,000.00	36,000.00		36,000.00	36,000.00							Awarded with issued Notice of Award
	HDMI Cable made to order and printer	STII	No	Shopping (S10) - Regular Office Supplies and Equipment no available in PS		05-03-2024			08-03-2024				11-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00		16,000.00	16,000.00							Completed
	Window Type Archon and Window Dispenser	STII	No	NP-23 - Small Value Procurement		06-03-2024			11-03-2024				26-03-2024	23-04-2024	23-04-2024	Government of the Philippines (current year's budget)	64,000.00	64,000.00		64,000.00	64,000.00							Completed
	Desktop Computer and Interactive Kiosk	IRAO	No	NP-23 - Small Value Procurement		09-03-2024			12-03-2024				25-03-2024	02-04-2024		Government of the Philippines (current year's budget)	238,000.00	238,000.00		232,144.00	232,144.00							Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Date of BAC Installation/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
	Certificate holder, customized	IRAD	No	NP-23 - Small Value Procurement											04-04-2024		02-04-2024	02-04-2024	Government of the Philippines (current year's Budget)	20,000.00	20,000.00		13,900.00	11,900.00								Completed
	Trash Bags	FAO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											16-04-2024		23-04-2024	24-04-2024	Government of the Philippines (current year's Budget)	20,000.00	20,000.00		5,340.00	5,340.00								Awarded with issued Notice of Award
	Tension Fabric Backdrop straight	OPD	No	NP-23 - Small Value Procurement		14-05-2024									21-05-2024		07-06-2024		Government of the Philippines (current year's Budget)	75,000.00	75,000.00		74,800.00	74,000.00								Awarded with issued Notice of Award
	Host for DOST-STII 57th Anniversary	STII	No	NP-23 - Small Value Procurement															Government of the Philippines (current year's Budget)	30,000.00	30,000.00		30,000.00	30,000.00								Awarded with issued Notice of Award
	STARBOOK Review of Recognition	IRAD	No	NP-23 - Small Value Procurement		27-05-2024									02-06-2024		10-06-2024	10-06-2024	Government of the Philippines (current year's Budget)	72,000.00	72,000.00		70,400.00	68,440.00								Completed
	Comprehensive General Pest Control Services	FAO	No	NP-23 - Small Value Procurement		18-05-2024									04-06-2024				Government of the Philippines (current year's Budget)	75,000.00	75,000.00		27,333.10	27,333.10								Awarded with issued Notice of Award
	Director's Award and Letter's Paper	FAO	No	NP-23 - Small Value Procurement											03-06-2024		10-06-2024	11-06-2024	Government of the Philippines (current year's Budget)	33,000.00	33,000.00		24,700.00	24,700.00								Completed
	Sportswear Uniforms	FAO	No	NP-23 - Small Value Procurement		14-06-2024									20-06-2024				Government of the Philippines (current year's Budget)	98,000.00	98,000.00		43,564.00	43,560.00								Awarded with issued Notice of Award
	SM GR Para/GAR check	STII	No	Direct Contracting											25-04-2024		08-05-2024	17-05-2024	Government of the Philippines (current year's Budget)	20,000.00	20,000.00		20,000.00	20,000.00								Completed
	SM GR Para/GAR check	STII	No	Direct Contracting											14-05-2024		21-05-2024	04-06-2024	Government of the Philippines (current year's Budget)	180,000.00	180,000.00		180,000.00	180,000.00								Completed
	SM GR Para/GAR check	STII	No	Direct Contracting											17-05-2024		21-05-2024	04-06-2024	Government of the Philippines (current year's Budget)	75,000.00	75,000.00		73,800.00	71,000.00								Completed
	Customized t-shirt, 60-81	STII	No	NP-23 - Small Value Procurement		25-06-2024									05-06-2024		05-06-2024	05-06-2024	Government of the Philippines (current year's Budget)	12,500.00	12,500.00		14,500.00	14,500.00								Completed
	Customized 3D printed STARBOOK 60x81	IRAD	No	NP-23 - Small Value Procurement		15-05-2024									24-05-2024		03-06-2024	05-06-2024	Government of the Philippines (current year's Budget)	2.00	2.00		21,500.00	21,500.00								Completed
	One (1) Lot Value, Form, and Accommodation and 100-unit rental for the 57th STARBOOK Delegation Officers' Assembly for FY 2024	IRAD	No	NP-23 Lease of Real Property and Venue											02-06-2024		02-06-2024		Government of the Philippines (current year's Budget)	626,700.00	626,700.00		626,000.00	630,000.00								Completed
	One (1) Lot Food, Venue and Accommodation for the Science Theme Area Capstone Best Generation of Science Communicators	OPD	No	NP-23 Lease of Real Property and Venue											23-04-2024				Government of the Philippines (current year's Budget)	228,000.00	228,000.00		121,850.00	121,850.00								Completed
	One (1) Lot Food, Venue and Accommodation for the event titled Science Theme Area Capstone Best generation of Science Communicators	OPD	No	NP-23 Lease of Real Property and Venue											14-05-2024				Government of the Philippines (current year's Budget)	228,000.00	228,000.00		121,800.00	121,000.00								Completed
	Van used Common Office Supplies	STII	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											27-06-2024				Government of the Philippines (current year's Budget)	5,000.00	5,000.00		4,760.00	4,760.00								Awarded with issued Notice of Award
	Van used Common Office Supplies	STII	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											26-06-2024				Government of the Philippines (current year's Budget)	18,000.00	18,000.00		5,600.00	5,600.00								Awarded with issued Notice of Award
	Van used Common Office Supplies	STII	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											27-06-2024				Government of the Philippines (current year's Budget)	1,000.00	1,000.00		1,130.00	2,310.00								Awarded with issued Notice of Award
	Heavy duty jamming machine	OPD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											08-06-2024		26-06-2024	29-06-2024	Government of the Philippines (current year's Budget)	1,000.00	1,000.00		2,360.00	2,360.00								Completed
	Van used Common Office Supplies	STII	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											17-06-2024		30-06-2024	02-07-2024	Government of the Philippines (current year's Budget)	2,500.00	2,500.00		1,754.00	1,754.00								Completed
	Van used Common Office Supplies	STII	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											17-06-2024		30-06-2024	30-06-2024	Government of the Philippines (current year's Budget)	2,500.00	2,500.00		1,360.00	1,360.00								Completed
	Van used Supplies for Hyundai Sign	FAO	No	NP-23 - Small Value Procurement		14-02-2024									13-02-2024		23-02-2024	27-02-2024	Government of the Philippines (current year's Budget)	114,000.00	114,000.00		23,800.00	114,000.00								Completed
	Van used Common Office Supplies	STII	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS											08-02-2024		14-02-2024	13-02-2024	Government of the Philippines (current year's Budget)	1,800.00	1,800.00		3,120.00	3,220.00								Completed
	Public relations for DOST check-up Toyota Grandis Tourer (20-2024)	FAO	No	Direct Contracting											08-02-2024		13-02-2024	13-02-2024	Government of the Philippines (current year's Budget)	15,727.52	15,727.52		15,727.52	15,727.52								Completed
	Report of Council EDS 2023 1st-4th Quarter 1-3 15.6.23, 16.02.2023, Service Report No. 22MA1238	IRAD	No	Direct Contracting											04-03-2024		25-03-2024	30-04-2024	Government of the Philippines (current year's Budget)	18,000.00	18,000.00		6,213.79	6,213.79								Completed
	Preventive Maintenance (PA check-up) Hyundai Starex, March (2023)	FAO	No	Direct Contracting											07-03-2024		20-03-2024	20-03-2024	Government of the Philippines (current year's Budget)	27,807.08	27,807.08		27,807.08	27,807.08								Completed
	Preventive Maintenance (PA check-up) Hyundai Starex, April (2023)	FAO	No	Direct Contracting											26-03-2024		20-03-2024	22-04-2024	Government of the Philippines (current year's Budget)	25,000.00	25,000.00		24,446.40	24,446.40								Completed
	Replacement of DI Cooler Assy & Control cabinet system flushing and red star overhaul Hyundai Starex, Brand (2023)	FAO	No	Direct Contracting											13-04-2024				Government of the Philippines (current year's Budget)	46,700.00	46,700.00		46,700.00	46,700.00								Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)																	
	Customized Certificate Holder (Special Awards)	FAD	No	NP-53.9 - Small Value Procurement													21-05-2024																			Completed													
	DOST-STII logo brooch pin	CRPD	No	NP-53.9 - Small Value Procurement																															Completed														
	Winning the 2024 Bantag Awards for Media and Science Communication Sources Program	CRPD	No	NP-53.9 - Small Value Procurement																															Awarded with Issued Notice of Award														
	Airfare, Manila to Ilo-Ilo	CRPD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Dumaguete-Manila	IRAD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Buhai-Manila	IRAD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Gensan-Manila	IRAD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Gensan-Manila	IRAD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Davao-Manila	IRAD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Bacolod-Manila	IRAD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Virac Airport	CRPD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Virac-Manila	IRAD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Davao-Manila	CRPD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Cebu-Manila	CRPD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Cebu-Manila	CRPD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
	Airfare, Manila-Davao-Manila	CRPD	No	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and																															Completed														
Total Admitted Budget of Procurement Activities																																																	
Total Contract Price of Procurement Activities Conducted																																																	
Total Savings (Total Admitted Budget - Total Contract Price)																																																	

ONGOING PROCUREMENT ACTIVITIES				Actual Procurement Activities										Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																				
Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)															
	Procurement of Consulting Services for the DOST-STII Projects for CY 2024 - Lot 1	IRAD	No	Competitive Bidding																														Ongoing Procurement Process												
	Rent of Lights and Sound System and LED Wall Stage and Venue Design, and Hiring of Event Talents (Hosts, Voice-Over Artist, and Performers) for the 2024 Bantag Awards	CRPD	No	NP-53.9 - Small Value Procurement																														Ongoing Procurement Process												
	Supply and delivery of Science Journal Promotional materials	CRPD	No	NP-53.9 - Small Value Procurement																														Ongoing Procurement Process												
	Purchase of Various Emergency Disaster Preparedness Supplies and Equipment	FAD	No	NP-53.9 - Small Value Procurement																														Ongoing Procurement Process												
	Supply and delivery of Bantag Media Awards Trophy	CRPD	No	NP-53.9 - Small Value Procurement																														Ongoing Procurement Process												
	Food, Venue and Accommodation for the SA in Cebu on July 9-12, 2024	CRPD	No	NP-53.10 Lease of Real Property and Venue																														Ongoing Procurement Process												
Total Admitted Budget of Ongoing Procurement Activities																																														

Prepared by:

JONA M. BERNAL
BAC Secretariat

Recommended for Approval by:

ALAN C. TAULE
BAC Chairperson

APPROVED:

NAPOLEON K. JUANILLO, JR. PhD
Assistant Secretary for Technology Transfer, Communications, Commercialization, and Officer-in-Charge, Office of the Director, DOST-STII



APPENDIX "1"

POSTING CERTIFICATION

This is to certify that the **DOST-SCIENCE AND TECHNOLOGY INFORMATION INSTITUTE** has posted its Procurement Monitoring Report (PMR) for the 1st Semester for FY 2024 on 09 July 2024, its agency website and can be accessible through this link: <https://stii.dost.gov.ph/transparency>.

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 9th day of July 2024.



JONA M. BERNAL
Head, Bids and Awards Committee Secretariat